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Replace Boiler Plant Generator
VAMC Durham, NC

Proj. No. 558-11-102 FCt
21 June 2013

r 2013
SECTI ON 01 00 00 - GENERAL REQUI REMENTS

PART 1- GENERAL

1.1 GENERAL INTENTION

A.  Contractor shall completely prepare site for buildi ng operations,
including demolition and removal of existing struct ures, and furnish
labor and materials and perform work for complete r enovation of the
entire Emergency Department as required by drawings and specifications.

B. Visits to the site by Bidders shall be as specified in the
solicitation.

C. Offices of Roughton Nickelson De Luca Architects, P A, as
Architect/Engineers, will render certain technical services during
construction. Such services shall be considered as advisory to the
Government and shall not be construed as expressing or implying a
Contractual act of the Government without affirmati ons by Contracting
Officer's Representative (COR) or his duly authoriz ed representative.

D. All employees of general contractor and subcontract ors shall comply
with VA security management program, wear identific ation badge provided
by the VA, and shall be restricted from unauthorize d access to areas
other than those designated on the contract documen ts.

E.  Prior to commencing work, General Contractor shall provide proof that a
OSHA certified "competent person” (CP) [29 CFR 1926 .20(b)(2)] will
maintain a presence at the work site whenever perso nnel of the General
Contractor or Subcontractors are present.

F.  Training:

1. Allemployees of General Contractor and Subcontract ors shall have
successfully completed the 10-hour OSHA training.
2. Submit training records of all such employees for a pproval before
the start of work.
1.2 STATEMENT OF BID ITEM(S)

A. Bid Item 1, Base Bid: Work includes general constru ction, alterations,
plumbing, mechanical, and electrical work required to provide and
install a new emergency generator and associated eq uipment at Medical
Center Boiler/Chiller Plant, Buildings 7 and 9, and perform associated
alterations. All work is to be in strict accordance with the
construction documents and all applicable codes and at the direction of
the COR.

B. Bid Item 2, Deduct Alternate 1: Shall be all work d escribed in Bid Item

1 minus that work shown in the drawings and/or desi

gnated in the

specifications as “

Al t er nat e Deduct 1". Work shall include material and

labor for new ATS-8 and new ATS-9, and all associat

ed conduit and

wiring from new Switchboard G1 to existing Chiller

#3 and existing MCC.

GENERAL REQUIREMENTS
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SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

After award of contract, the Contractor can downloa
contract drawings and specifications for his use an
Subcontractors.

CONSTRUCTION SECURITY REQUIREMENTS

Security Plan:

1.

The security plan defines both physical and adminis
procedures that will remain effective for the entir
project.

The General Contractor is responsible for assuring
subcontractors working on the project and their emp
comply with these regulations.

Security Procedures:

1.

General Contractor and Subcontractor employees shal
project site without appropriate badge. They may al
inspection of their personal effects when entering
project site. Badges shall be provided by the gover
General Contractor for distribution to on-site empl
General Contractor and all Subcontractors. General
maintain a log of badge ID numbers and name of empl
the badge was given to. Updated badge log shall be
to the COR. Lost badges shall be reported immediate
and the General Contractor will be responsible for

all lost or unreturned badges.

For working outside the "regular hours" as defined
the General Contractor shall give 3-days’ notice to
security escort arrangements can be provided for th
notice is separate from any notices required for ut
described later in this section.

No photography of VA premises is allowed without wr
of the Contracting Officer.

VA reserves the right to close down or shut down th
and order General Contractor and Subcontractor empl
premises in the event of a national emergency. The
Contractor may return to the site only with the wri

the Contracting Officer.

Key Control:

1.

The General Contractor shall provide a lock compati

F1 7-pin key system (VA will configure lock) for al
entrances to the construction site for the purpose
inspections of every area of project. The General C
provide duplicate keys and lock combination to COR

of security inspections of items in project area, i

boxes and parked machines, and to take any emergenc

The General Contractor shall turn over all permanen
to the VA locksmith for permanent installation. See
00, DOOR HARDWARE and coordinate.
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Addendum 2 — 30 July 2013, Addendum 3 — 19 Septembe r 2013

D. Document Control:

1. Before starting any work, the General Contractor/Su
shall submit an electronic security memorandum desc
approach to following goals and maintaining confide
“sensitive information”.

2.  The General Contractor is responsible for safekeepi
drawings, project manuals, and other project inform
information shall be shared only with those with a
order to accomplish the project.

3. Certain documents, sketches, videos or photographs
be marked “Law Enforcement Sensitive” or “Sensitive
Secure such information in separate containers and
to only those who will need it for the project. Ret
information to the Contracting Officer upon request

4. These security documents shall not be removed or tr
the project site without the written approval of Co
Officer.

5.  All paper waste or electronic media such as CD’s an
be shredded and destroyed in a manner acceptable to

6. Notify Contracting Officer and Site Security Office
when there is a loss or compromise of “sensitive in

7.  All electronic information shall be stored in speci
following VA standards and procedures using an Engi
Management Software (EDMS).

a. Security, access and maintenance of all project dra
scanned and electronic shall be performed and track
the EDMS system.

b. “Sensitive information” including drawings and othe
may be attached to e-mail provided all VA encryptio
are followed.

E. Motor Vehicle Restrictions

1. Vehicle authorization request shall be required for
entering the site and such request shall be submitt
before the date and time of access. Access shall be
picking up and dropping off materials and supplies.

2. Separate permits shall be issued for General Contra
employees for parking in off-site designated areas

15 ROOF AND VERTICAL WORKSAFETY

A.  Contractor is responsible for providing safe workin
times. Work performed on roof and vertical elevatio
comply with OSHA regulations and VA Safety Office.

1.6 FIRE SAFETY
A. Applicable Publications: Publications listed below

Article to extent referenced. Publications are refe
basic designations only.

GENERAL REQUIREMENTS
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1. American Society for Testing and Materials (ASTM):

a. [EB84-2009 Surface Burning Characteristics of Buildin g
Materials

2. National Fire Protection Association (NFPA):

a. 10-2010 Standard for Portable Fire Extinguishers

b. 30-2008 Flammable and Combustible Liquids Code

c. 51B-2009 Standard for Fire Prevention During Weldin g,
Cutting and Other Hot Work

d. 70-2011 National Electrical Code

e. 241-2009 Standard for Safeguarding Construction,
Alteration, and Demolition Operations

3. Occupational Safety and Health Administration (OSHA ):

a. 29CFR 1926 Safety and Health Regulations for Const ruction

B. Fire Safety Plan: Establish and maintain a fire pro tection program in
Contract accordance with 29 CFR 1926.

1. Prior to start of work, prepare a plan detailing pr oject-specific
fire safety measures, including periodic status rep orts, and submit
to COR and Facility Safety Officer for review for ¢ ompliance with
contract requirements in accordance with Section 01 33 23 - SHOP
DRAWINGS, PRODUCT DATA AND SAMPLES.

2. Prior to any worker for the Contractor or Subcontra ctors beginning
work, they shall undergo a safety briefing provided by the General
Contractor's competent person per OSHA requirements . This briefing
shall include information on the construction limit s, VAMC safety
guidelines, means of egress, break areas, work hour s, locations of
restrooms, use of VAMC equipment, etc. Documentatio n shall be
provided to the COR that individuals have undergone Contractor’'s
safety briefing.

C. Site and Building Access: Maintain free and unobstr ucted access to
facility emergency services and for fire, police, a nd other emergency
response forces in accordance with NFPA 241.

1. Separate temporary facilities (such as trailers, st orage sheds, and
dumpsters) from existing buildings and new construc tion by distances
in accordance with NFPA 241. For small temporary fa cilities exposing
less than 6 m (20 feet) overall length, separate by 3m (10 feet).

D. Temporary Construction Partitions:

1. Install and maintain temporary construction partiti ons to provide
smoke-tight separations between construction areas the areas that
are described in phasing requirements and adjoining areas. Construct
partitions of gypsum board or treated plywood (flam e spread rating
of 25 or less in accordance with ASTM E84) on both sides of steel
studs. Extend the partitions through suspended ceil ings to floor
slab, deck, or roof above. Seal joints and penetrat ions. At door
openings, install Class C, ¥4 hour fire/smoke rated doors with self-
closing devices.

2. Install one-hour temporary construction partitions as shown on
drawings to maintain integrity of existing exit sta ir enclosures,

GENERAL REQUIREMENTS 010000 - 4
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exit passageways, fire-rated enclosures of hazardou S areas,
horizontal exits, smoke barriers, vertical shafts a nd openings

enclosures.

3. Close openings in smoke barriers and fire-rated con
maintain fire-ratings. Seal penetrations with liste
penetration firestop materials in accordance with S
FIRESTOPPING.

Temporary Heating and Electrical: Install, use and
installations in accordance with 29 CFR 1926, NFPA

Means of Egress: Do not block exiting for occupied
paths from exits to roads. Minimize disruptions and
COR.

Egress Routes for Construction Workers: Maintain fr
egress. Inspect daily. Report findings and correcti
the COR and Facility Safety Officer.

Fire Extinguishers: Provide and maintain extinguish
areas and temporary storage areas in accordance wit
241 and NFPA 10.

Flammable and Combustible Liquids: Store, dispense
accordance with 29 CFR 1926, NFPA 241 and NFPA 10.

Standpipes: Install and extend standpipes up with e
accordance with 29 CFR 1926 and NFPA 241.

Sprinklers: Install, test and activate new automati
to removing existing sprinklers.

Existing Fire Protection: Do not impair automatic s
heat detection, and fire alarm systems, except for
under construction, and temporarily for connections
for impairments more than 4 hours in a 24-hour peri
interruptions in accordance with Article, OPERATION
and coordinate with COR and Facility Safety Officer
temporary fire protection systems (fire alarms, spr
construction areas shall be tested as coordinated w
center. Parameters for the testing and results of a
shall be recorded by the medical center and copies

Smoke Detectors: Prevent accidental operation. Remo
at end of work operations each day. Coordinate with
Safety Officer.

Hot Work: Perform and safeguard hot work operations
NFPA 241 and NFPA 51B. Coordinate with COR. Obtain
facility Safety Officer at least 36 hours in advanc
Contractor's responsible project-site fire preventi

to permit hot work.

Fire Hazard Prevention and Safety Inspections: Insp
construction areas weekly. Coordinate with, and rep
corrective actions weekly to the COR and Facility S

GENERAL REQUIREMENTS
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Replace Boiler Plant Generator
VAMC Durham, NC

1.7

Construction

Smoking: Smoking is prohibited in and adjacent to ¢
inside existing buildings and additions under const
and detached buildings under construction, smoking
in designated smoking rest areas.

Dispose of waste and debris in accordance with NFPA
buildings daily.

Perform other construction, alteration, and demolit
accordance with 29 CFR 1926.

If required, submit to the COR documentation that p
trained in the fire safety aspects of working in ar
structural or compartmentalization features.

OPERATIONS AND STORAGE AREAS

The Contractor shall confine all operations (includ
materials) on Government premises to areas authoriz
the Contracting Officer. The Contractor shall hold
Government, its officers, and agents, free and harm
of any nature occasioned by the Contractor's perfor

Temporary buildings (e.g., storage sheds, shops, of
may be erected by the Contractor only with the appr
Contracting Officer and shall be built with labor a
furnished by the Contractor without expense to the
temporary buildings and utilities shall remain the
Contractor and shall be removed by the Contractor a
completion of the work. With the written consent of
Officer, the buildings and utilities may be abandon
removed.

The Contractor shall, under regulations prescribed
Officer, use only established roadways, or use temp
constructed by the Contractor when and as authorize
Officer. When materials are transported in prosecut
vehicles shall not be loaded beyond the loading cap
the manufacturer of the vehicle or prescribed by an
local law or regulation. When it is necessary to cr
sidewalks, the Contractor shall protect them from d
Contractor shall repair or pay for the repair of an
sidewalks, or roads.

Working space and space available for storing mater
coordinated with and directed by the COR.

Workmen are subject to rules of Medical Center appl
conduct.

Execute work so as to interfere as little as possib
functioning of Medical Center as a whole, including
utility services, fire protection systems, and any

and with work being done by others. Use of equipmen
transmit vibrations and noises through the building
permitted in buildings that are occupied during con
patients or medical personnel and Contractor's pers

GENERAL REQUIREMENTS
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Government.

to remain in operation.

and not the Contractor.

Notice to Proceed.

vacated.

GENERAL REQUIREMENTS

Construction Proj. No. 558-11-102 FC/
Documents 21 June 2013
Addendum 2 — 30 July 2013, Addendum 3 — 19 Septembe r 2013
permitted by COR where required by limited working space. If noise

levels become an issue (i.e. installing hangers), t hen this work will

need to be performed after hours at no additional ¢ ost to the

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to im mediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not m ore than two work
days. Provide unobstructed access to Medical Center areas required

G. Utilities Services: Where necessary to cut existing pipes, electrical

wires, conduits, cables, etc., of utility services, or of fire

protection systems or communications systems (excep t telephone), they

shall be cut and capped at suitable places where sh own; or in absence

of such indication, where directed by COR. All such actions shall be

coordinated with the Medical Center and the Utility Company involved.

1. Whenever it is required that a connection fee be pa id to a public
utility provider for new permanent service to the c onstruction
project, for such items as water, sewer, electricit y, gas, or steam,
payment of such fee shall be the responsibility of the Government

H. Phasing: To ensure such executions, Contractor shal | furnish the COR

with a schedule of approximate phasing dates on whi ch the Contractor

intends to accomplish work in each specific area of site, building, or

portion thereof. In addition, Contractor shall noti fy the COR two weeks
in advance of the proposed date of starting work in each specific area

of site, building, or portion thereof. Arrange such phasing dates to

ensure accomplishment of this work in successive ph ases mutually

agreeable to COR and Contractor, as follows:

1. Phase |, interior demolition and construction of Ch iller Plant
office: Complete within 10 weeks [seventy (70) cale ndar days] from

2. Phase I, interior demolition of Boiler Plant offic e and toilet
rooms, construction of new electrical and toilet ro oms, and
installation of new electrical equipment and genera tor: Complete
within 40 weeks [two hundred eighty (280) calendar days] after
completion of Phase I. See also drawing sheet E001 regarding
sequencing of electrical work.

3. Work at the exterior project area shall commence wi th the Notice to
Proceed and be executed concurrently with both phas es summarized
above. All work shall be completed within three hun dred fifty (350)
calendar days of the Notice to Proceed.

The entire Building in all levels will be occupied during the

performance of the work, but immediate areas of alt erations will be

1. Contractor shall take all measures and provide all material
necessary for protecting existing equipment and pro perty in affected
areas of construction against dust and debris, so t hat equipment and
affected areas to be used in the Medical Center’s o perations will
not be hindered. Contractor shall permit access to Department of

010000 - 7
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Veterans Affairs personnel through other constructi
serve as routes of access to such affected areas an
Coordinate alteration work in areas occupied by Dep
Veterans Affairs so that Medical Center operations
during the construction period.

Construction Fence: Before construction operations
shall provide a chain link construction fence, 2.1m
minimum height, around the construction area indica
Provide gates as required for access with necessary
hasps and padlocks. Fasten fence fabric to terminal
bands and to line posts and top and bottom rails wi

at maximum 375mm (15 inches). Bottom of fences shal
(one inch) above grade. Remove the fence when direc

When a building or portion thereof is turned over t
Contractor shall accept entire responsibility there

1. Contractor shall maintain a minimum temperature of
degrees F) at all times, except as otherwise specif

2. Contractor shall maintain in operating condition ex
protection and alarm equipment. In connection with
equipment, Contractor shall make arrangements for p
site with Fire Department or Company (Department of
or municipal) whichever will be required to respond
Contractor's employee or watchman.

Utilities Services: Maintain existing utility servi

Center at all times. Provide temporary facilities,
equipment, connections, and utilities to assure uni
Where necessary to cut existing water, steam, gases
pipes, or conduits, wires, cables, etc. of utility
protection systems and communications systems (incl
they shall be cut and capped at suitable places whe
absence of such indication, where directed by COR.

1. No utility service such as water, gas, steam, sewer
electricity, or fire protection systems and communi
may be interrupted without prior approval of COR. E
shall be accomplished with all affected circuits or
energized. When an electrical outage cannot be acco
any energized circuits or equipment shall not comme
Medical Center Director’s prior knowledge and writt
Refer to specification Section 26 05 11 - REQUIREME

ELECTRICAL INSTALLATIONS, and General Electrical No

sheet E001, for additional requirements.

2. Contractor shall submit a request to interrupt any
COR in writing not less than one (1) week in advanc
interruption. Request shall state reason, date, exa
approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval
of which other date and/or time such interruption w
inconvenience to operations of Medical Center. Inte
approved by Medical Center may occur at other than
normal working hours.

GENERAL REQUIREMENTS
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Addendum 2 — 30 July 2013, Addendum 3 — 19 Septembe

Major interruptions of any system must be requested
least 15 calendar days prior to the desired time an
performed as directed by the COR.

In case of a contract construction emergency, servi
interrupted on approval of COR. Such approval will
writing as soon as practical.

Whenever it is required that a connection fee be pa
utility provider for new permanent service to the ¢
project, for such items as water, sewer, electricit
payment of such fee shall be the responsibility of
and not the Contractor.

Abandoned Lines: All service lines such as wires, ¢
ducts, pipes and the like, and their hangers or sup
be abandoned but are not required to be entirely re
sealed, capped or plugged. The lines shall not be ¢
areas, but shall be removed and sealed, capped or p
within furred spaces, in unfinished areas, or withi
partitions; so that they are completely behind the

To minimize interference of construction activities
Medical Center traffic, comply with the following:

1.

Keep roads, walks and entrances to grounds, to park
occupied areas of buildings clear of construction m
and standing construction equipment and vehicles. W
excavation for new utility lines cross existing roa

lane must remain open to traffic at all times.

Method and scheduling of required cutting, altering
existing roads, walks, and entrances must be approv

Coordinate the work for this Contract with other co
operations as directed by COR. This includes the sc
and the use of roadways, as specified in Article, U

ALTERATIONS

Survey: Before any work is started, the Contractor
thorough survey with the COR of areas of buildings
occur, and areas which are anticipated routes of ac
report, signed by both, to the Contracting Officer.
list by rooms and spaces:

1.

Existing conditions and types of existing-to-remain
windows, walls, and other surfaces not required to
throughout affected areas of building.

Existence and conditions of items such as plumbing
accessories, electrical fixtures, equipment, veneti
shades, etc., required by drawings to be either reu
or both.

Shall note any discrepancies between drawings and e
conditions at site.

Shall designate areas for working space, materials
routes of access to areas within buildings where al
and which have been agreed upon by Contractor and C

GENERAL REQUIREMENTS
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Any items required by drawings to be either reused

both, found during this survey to be nonexistent, o

to be in such condition that their use is impossibl

shall be furnished and/or replaced by Contractor wi
accordance with specifications which will be furnis
Provided the Contract work is changed by reason of

the Contract will be modified accordingly, under pr

entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2)
52.243-4 and VAAR 852.236-88).

Re-Survey: Thirty days before expected partial or f
date, the Contractor and COR together shall make a
of the areas of buildings involved. They shall furn
conditions then existing of existing-to-remain floo
windows, walls, and other surfaces as compared with
as noted in first condition survey report:

1. Re-survey report shall also list any damage caused
such flooring and other surfaces, despite protectio
will form basis for determining extent of repair wo
Contractor to restore damage caused by Contractor's
executing work of this Contract.

Protection: Provide the following protective measur

1. Wherever existing roof surfaces are disturbed they
protected against water infiltration. In case of le
be repaired immediately upon discovery.

2. Temporary protection against damage for portions of
structures and grounds where work is to be done, ma
and equipment moved and/or relocated.

3. Protection of interior of existing structures at al
damage, dust, and weather inclemency. Wherever work
floor surfaces that are to remain in place shall be
protected prior to starting work, and this protecti
maintained intact until all work in the area is com

INFECTION PREVENTION MEASURES

Implement the VAMC's Infection Control Risk Assessm
requirements as issued by the Construction Safety S
multidisciplinary team. Any member of the Construct
Committee may monitor dust in the vicinity of the ¢
require Contractor to take corrective action immedi
appropriate Infection Control precautions are not b

Establish and maintain appropriate Infection Contro
part of the Contractor’s infection preventive measu
with the Infection Control Risk Assessment (ICRA) g
by the Construction Safety Sub-Committee. Prior to
prepare a plan detailing project-specific appropria
measures, including periodic status reports, and su
review for compliance with contract requirements in

Section 01 33 23 - SHOP DRAWINGS, PRODUCT DATA, AND

GENERAL REQUIREMENTS
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1. All personnel involved in the construction or renov
shall be educated and trained in infection preventi
established by the medical center.

C. Medical center Infection Control personnel shall mo
disease (e.g., aspergillosis) as appropriate during
baseline of conditions may be established by the me
to the start of work and periodically during the co
determine impact of construction activities on indo
addition:

1. The COR and VAMC Infection Control personnel shall
differential monitoring documentation to verify tha
differentials in the construction zone and in the p
are appropriate for their settings. Maintain -0.02
negative air pressure within the construction area
Upon notification, the Contractor shall implement c
measures to restore proper pressure differentials a

2. In case of any problem, the Medical Center, along w
from the Contractor, shall conduct an environmental
find and eliminate the source.

D. In general, following preventive measures shall be
construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust, and provide tempor
partitions in existing structures where directed by
ducts and diffusers to prevent circulation of dust
areas during construction.

2. Do not perform dust producing tasks within occupied
the approval of the COR. For construction in any ar
remain jointly occupied by the Medical Center and C
workers, the Contractor shall:

a. Provide dust proof one-hour temporary gypsum board
barriers to completely separate construction from t
operational areas of the hospital in order to conta
debris, and dust. Barriers shall be sealed and made
on hospital occupied side. Install a self-closing r
a metal frame commensurate with the partition to al
access. Maintain negative air at all times.

b. HEPA filtration is required where the exhaust dust
the breathing zone. Contractor shall verify that co
exhaust to exterior is not reintroduced to the medi
through intake vents or building openings. Install
Efficiency Particulate Accumulator) filter vacuum s
at 95% capture of 0.3 microns including pollen, mol
dust particles. Ensure continuous negative air pres
occurring within the work area. HEPA filters should
85 or other pre-filter to extend the useful life of
filter. Provide both primary and secondary filtrati
Exhaust hoses shall be heavy duty, flexible, steel
and exhausted so that dust is not reintroduced to t
center.

c. Adhesive Walk-off Mats, minimum 600mm x 900mm (24"
be used at all interior transitions from the constr

GENERAL REQUIREMENTS
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Replace Boiler Plant Generator

VAMC Durham, NC

to occupied medical center area. These mats shall b
often as required to maintain clean work areas dire
construction area at all times.

d. Vacuum and wet mop all transition areas from constr
occupied medical center at the end of each workday.
utilize HEPA filtration. Maintain surrounding area
Remove debris as they are created. Transport these

construction area in containers with tightly fittin

e. The Contractor shall not haul debris through patien
without prior approval of the COR and the Medical C
approved, debris shall be hauled in enclosed dust p
containers or wrapped in plastic and sealed with du
sharp objects shall be allowed to cut through the p
down the exterior of the containers with a damp rag
dust. All equipment, tools, material, etc. transpor
occupied areas shall be made free from dust and moi
vacuuming and wipe down.

f.  Using a HEPA vacuum, clean inside the barrier and v
tile prior to replacement. Any ceiling access panel
investigation beyond sealed areas shall be sealed i
when unattended.

g. There shall be no standing water during constructio
includes water in equipment drip pans and open cont
the construction areas. All accidental spills must
and dried within 12 hours. Remove and dispose of po
materials that remain damp for more than 72 hours.

h. At completion, remove construction barriers and cei
protection carefully, outside of normal work hours.

clean all surfaces free of dust after the removal.

E. Final Cleanup:

1. Upon completion of project, or as work progresses,
construction debris from above ceiling, vertical sh
chases that have been part of the construction.

2. Perform HEPA vacuum cleaning of all surfaces in the

area. This includes walls, ceilings, cabinets, furn
or free standing), partitions, flooring, etc.

3. All new air ducts shall be cleaned prior to final i

1.10 DISPOSAL AND RETENTION

A. Materials and equipment accruing from work removed
of buildings or structures, or parts thereof, shall

follows:

1. Reserved items which are to remain property of the
identified by attached tags as items to be stored.
property of the Government shall be removed or disl
present locations in such a manner as to prevent da
be detrimental to re-installation and reuse. Store

directed by COR.

2. Items not reserved shall become property of the Con
removed by Contractor from Medical Center.

GENERAL REQUIREMENTS

Construction Proj. No. 558-11-102
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Documents

Addendum 2 — 30 July 2013, Addendum 3 — 19 Septembe

3. Items of portable equipment and furnishings located
spaces in which work is to be done under this Contr
the property of the Government. When rooms and spac
the Department of Veterans Affairs during the alter
such items which are NOT required by drawings and s
be either relocated or reused will be removed by th
advance of work to avoid interfering with Contracto

Proj. No. 558-11-102

21 June

in rooms and

act shall remain
es are vacated by
ation period,
pecifications to

e Government in
r's operation.

PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUI PMENT, UTILITIES,

AND IMPROVEMENTS

The Contractor shall preserve and protect all struc
and vegetation (such as trees, shrubs, and grass) o
work sites, which are not to be removed and which d
interfere with the work required under this Contrac
shall only remove trees when specifically authorize
shall avoid damaging vegetation that will remain in
or branches of trees are broken during contract per
careless operation of equipment, or by workmen, the
trim those limbs or branches with a clean cut and p
tree-pruning compound as directed by the COR.

The Contractor shall protect from damage all existi
utilities at or near the work site and on adjacent

party, the locations of which are made known to or

the Contractor. The Contractor shall repair any dam
facilities, including those that are the property o
resulting from failure to comply with the requireme

or failure to exercise reasonable care in performin
Contractor fails or refuses to repair the damage pr
have the necessary work performed and charge the co
Contractor.

Refer to FAR clause 52.236-7, "Permits and Responsi
included in General Conditions. A National Pollutan
Elimination System (NPDES) permit is required for t
Contractor is considered an "operator" under the pe
extensive responsibility for compliance with permit

will make the permit application available at the (
center) office. The apparent low bidder, contractor
subcontractors shall furnish all information and ce

are required to comply with the permit process and
Many of the permit requirements will be satisfied b
construction as shown and specified. Some requireme
Contractor's method of operations and operations pl
Contractor is responsible for employing best manage
affected activities often include, but are not limi
following:

1. Designating areas for equipment maintenance and rep

2. Providing waste receptacles at convenient locations
regular collection of wastes;

3. Locating equipment wash down areas on site, and pro
control of wash-waters;

4. Providing protected storage areas for chemicals, pa
fertilizers, and other potentially toxic materials;

GENERAL REQUIREMENTS
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1.12

1.13

5. Providing adequately maintained sanitary facilities
RESTORATION

Remove, cut, alter, replace, patch, and repair exis
necessary to install new work. Except as otherwise
do not cut, alter, or remove any structural work, a
any ducts, plumbing, steam, gas, or electric work w
the COR. Existing work to be altered or extended an
be defective in any way, shall be reported to the C
disturbed. Materials and workmanship used in restor
conform in type and quality to that of original exi
except as otherwise shown or specified.

Upon completion of Contract, deliver work complete
Existing work (walls, ceilings, partitions, floors,
electrical work, lawns, paving, roads, walks, etc.)
removed as a result of performing required new work
repaired, reinstalled, or replaced with new work, a
left in as good condition as existed before commenc

At Contractor's own expense, Contractor shall immed
service and repair any damage caused by Contractor'
existing piping and conduits, wires, cables, etc.,

or of fire protection systems and communications sy
telephone) which are indicated on drawings and whic
for discontinuance or abandonment.

Expense of repairs to such utilities and systems no
or locations of which are unknown will be covered b
Contract time and price in accordance with clause e

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING S

52.236-2).
LAYOUT OF WORK

The Contractor shall lay out the work from Governme
lines and bench marks, indicated on the drawings, a
responsible for all measurements in connection with
Contractor shall furnish, at Contractor's own expen
templates, platforms, equipment, tools, materials,

to lay out any part of the work. The Contractor sha
for executing the work to the lines and grades that

or indicated by the Contracting Officer. The Contra
responsible for maintaining and preserving all stak
established by the Contracting Officer until author

If such marks are destroyed by the Contractor or th
negligence before their removal is authorized, the
may replace them and deduct the expense of the repl
amounts due or to become due to the Contractor.

Whenever changes from Contract drawings are made in
requiring certificates, record such changes on a re
bearing the registered land surveyor or registered

and forward these drawings upon completion of work

GENERAL REQUIREMENTS
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1.14

1.15

1.16

Upon completion of the work, the Contractor shall f
reproducible drawings at the scale of the Contract
the finished grade on the grid developed for constr
including burial monuments and fifty foot stationin
centerlines. These drawings shall bear the seal of
surveyor or registered civil engineer.

The Contractor shall perform the surveying and layo
other articles and specifications in accordance wit
Article "Professional Surveying Services".

AS-BUILT DRAWINGS

The Contractor shall maintain two full size sets of
which will be kept current during construction of t
include all Contract changes, modifications and cla

All variations shall be shown in the same general d
Contract drawings. To insure compliance, as-built d
made available for the COR's review, as often as re

Contractor shall deliver two approved completed set
drawings to the COR within 15 calendar days after e
and after the acceptance of the project by the COR.

Paragraphs A, B, & C shall also apply to all shop d
USE OF ROADWAYS

For hauling, use only established public roads and
Center property and, when authorized by the COR, su
which are necessary in the performance of Contract
roads shall be constructed by the Contractor at Con
When necessary to cross curbing, sidewalks, or simi
they must be protected by well-constructed bridges.

urnish the COR,
drawings, showing
ucting the work,

g along new road
the registered land

ut work of this and
h the provisions of
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he project, to
rifications.
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TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMEN

Use of new installed mechanical and electrical equi
heat, ventilation, plumbing, light, and power will
to compliance with the following provisions:

1. Permission to use each unit or system must be given
equipment is not installed and maintained in accord
following provisions, the COR will withdraw permiss
the equipment.

2. Electrical installations used by the equipment shal

accordance with the drawings and specifications to
the equipment and the electrical systems, i.e. tran
circuit breakers, fuses, conductors, and motor cont
their overload elements shall be properly sized, co
adjusted. Voltage supplied to each item of equipmen
verified to be correct and it shall be determined t

not overloaded. The electrical equipment shall be t
before using it, and again immediately before final
including vacuum cleaning and wiping clean interior
surfaces.

GENERAL REQUIREMENTS
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Proj. No. 558-11-102 FCt

21 June 2013
r 2013

1.17

1.18

Prior to final inspection, the equipment or parts u
and tear beyond normal, shall be replaced with iden
at no additional cost to the Government.

This paragraph shall not reduce the requirements of
electrical specifications sections.

TEMPORARY TOILETS

Provide where directed by the COR, temporary toilet
Contractor's and sub-contractors’ workmen; provide
where directed. Keep such places clean and free of
connections and appliances connected therewith are
to completion of Contract, and premises left perfec

Provide where directed by the COR, separate tempora
of VAMC Boiler/Chiller Operations personnel during
provide suitable dry closets where directed. Keep s
free of flies. All connections and appliances conne

to be removed prior to completion of Contract, and
perfectly clean.

AVAILABILITY AND USE OF UTILITY SERVICES

The Government shall make all reasonably required a
available to the Contractor from existing outlets a
specified in the Contract. The amount to be paid by
chargeable electrical services shall be the prevail

the Government. The Contractor shall carefully cons
furnished without charge.

The Contractor, at Contractor's expense and in a wo
satisfactory to the Contracting Officer, shall inst
necessary temporary connections and distribution li
required to measure the amount of electricity used
determining charges. Before final acceptance of the
Government, the Contractor shall remove all the tem
distribution lines, meters, and associated parapher

Contractor shall install meters at Contractor's exp
Medical Center a monthly record of the Contractor's
electricity as hereinafter specified.

Heat: Furnish temporary heat necessary to prevent i
materials through dampness and cold. Use of open sa
temporary heating devices which may be fire hazards
damage finished work, will not be permitted. Mainta
temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating
system.

Electricity (for Construction and Testing): Furnish
electric services.

1. Obtain electricity by connecting to the Medical Cen
distribution system. The Contractor shall meter and
electricity required for electric cranes and hoisti

GENERAL REQUIREMENTS
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electrical welding devices, and any electrical heat ing devices
providing temporary heat. Electricity for all other uses is

1.19

1.20

available at no cost to the Contractor.

Water (for Construction and Testing): Furnish tempo

1. Obtain water by connecting to the Medical Center wa
system. Provide reduced pressure backflow preventer

connection. Water is available at no cost to the Co

2. Maintain connections, pipe, fittings, and fixtures
water-use so none is wasted. Failure to stop leakag
will be cause for revocation (at COR's discretion)
from Medical Center's system.

TESTS

Pre-test mechanical and electrical equipment, and s
corrections required for proper operation of such s
requesting final tests. Final test will not be cond
tested.

Conduct final tests required in various sections of
presence of an authorized representative of the COR
furnish all labor, materials, equipment, instrument
conduct and record such tests.

Mechanical and electrical systems shall be balanced
coordinated. A system is defined as the entire comp
coordinated to work together during normal operatio
for which the system is designed. For example, air
air is only one part of entire system which provide
for a building. Other related components are return
steam, chilled water, refrigerant, hot water, contr
etc. Another example of a complex which involves se
different disciplines is a boiler installation. Eff
acceptable boiler operation depends upon the coordi
operation of fuel, combustion air, controls, steam,
condensate, and other related components.

All related components as defined above shall be fu
system component is tested. Tests shall be complete
reasonably short period of time during which operat
environmental conditions remain reasonably constant

Individual test result of any component, where requ
accepted when submitted with the test results of re
of the entire system.

INSTRUCTIONS

Contractor shall furnish Maintenance and Operating
instructions when required by the various sections
specifications and as hereinafter specified.

Manuals: Maintenance and Operating manuals (four co
separate piece of equipment shall be delivered to t
with the delivery of the equipment to the job site.

GENERAL REQUIREMENTS
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1.21

Construction
Documents

Addendum 2 — 30 July 2013, Addendum 3 — 19 Septembe

complete, detailed guides for the maintenance and o
equipment. They shall include complete information
starting, adjusting, maintaining in continuous oper
periods of time, and dismantling and reassembling o
and sub-assembly components. Manuals shall include
all component parts clearly cross-referenced to dia
illustrations. lllustrations shall include "explode
identifying each separate item. Emphasis shall be p
special tools and instruments. The function of each
component, accessory, and control shall be clearly
explained. All necessary precautions for the operat
and the reason for each precaution shall be clearly
must reference the exact model, style, and size of
equipment and system being furnished. Manuals refer
similar to but of a different model, style, and siz
furnished shall not be accepted.

Instructions: Contractor shall provide qualified, f
manufacturers' representatives to give detailed ins
assigned Department of Veterans Affairs personnel i
complete maintenance for each piece of equipment. A
will be at the job site. These requirements are mor
detailed in the various technical sections. Instruc
items of equipment that are component parts of a co
be given in an integrated, progressive manner. All
every piece of component equipment in a system shal
instructions for all items included in the system h

This is to assure proper instruction in the operati
systems. All instruction periods shall be at such t

the COR and shall be considered concluded only when
satisfied in regard to complete and thorough covera
of Veterans Affairs reserves the right to request t
substitution for, any instructor who, in the opinio

not demonstrate sufficient qualifications in accord
requirements for instructors above.

RELOCATED EQUIPMENT and ITEMS

Contractor shall disconnect, dismantle as necessary
reinstall, all existing equipment and items affecte

Perform relocation of such equipment or items at su
a manner as directed by the COR.

Suitably cap existing service lines, such as steam,
water, drain, gas, air, vacuum and/or electrical, w

are disconnected from equipment to be relocated. Re
in finished areas and cap as specified herein befor
"Abandoned Lines".

Provide all mechanical and electrical service conne
fastenings and any other materials necessary for as
installation of relocated equipment; and leave such

operating condition.

Contractor shall employ services of an installation
authorized representative of the manufacturer of th

GENERAL REQUIREMENTS
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1.22

1.23

1.24

Construction
Documents

Addendum 2 — 30 July 2013, Addendum 3 — 19 Septembe

supervise assembly and installation of existing equ
be relocated.

All service lines such as noted above for relocated
in place at point of relocation ready for use befor
equipment is disconnected. Make relocated existing
operation or use immediately after reinstallation.

HOURS OF WORK

Normal working hours will be used to complete this
otherwise indicated. Normal working hours shall be
Monday through Friday — Federal Holidays excluded.
normal working hours must be approved in writing fr
Officer no less than 72 hours in advance.

PARKING

One construction related vehicle shall be permitted
Medical Center. Free parking for construction worke
by the government at a parking facility located app
blocks west of the Medical Center. Parking passes f
parking shall be obtained from the COR. Parking is
guaranteed by VA.

Tuberculosis (TB) Testing

The contractor shall provide written certification
employees assigned to the work site have had a pre-
screening within 90 days prior to assignment to the
found to have negative TB screening reactions. Cont
required to show documentation of negative TB scree
any additional workers who are added after the 90-d
before they will be allowed to work on the work sit
either the Center for Disease Control and Preventio
skin testing, or a Food and Drug Administration (FD
test.]

Contract employees manifesting positive screening r
tuberculin must be examined according to current CD
to working on the VAMC property.

If the employee is found without evidence of active
pulmonary TB, a statement documenting examination b
be on file with the employer (construction contract
employee with a positive tuberculin screening test

of active (infectious) pulmonary TB.

If the employee is found with evidence of active (i
TB, the employee shall be required to receive treat
subsequent statement to the fact on file with the e
allowed to return to work on VAMC property.

GENERAL REQUIREMENTS
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PART 2 - PRODUCTS (Not used)
PART 3- EXECUTION (Not used)

---END---
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